
Start 
1/5/17

Finish
8/30/18

3rd Quarter 1st Quarter 3rd Quarter

West Wing 

Building Permits

1/5/17 - 6/21/17

West Wing Construction

7/10/17 - 8/30/18

Subcontractor 
Bidding Complete

3/17/17

Permits 
Approved

6/21/17

Construction 
Complete

8/30/18

West Wing

Start
3/6/17

Finish
9/19/19

3rd Quarter 1st Quarter 3rd Quarter 1st Quarter 3rd Quarter

C&D Environmental Review

3/6/17 - 12/8/17

C&D Building 

Permits

12/18/17 - 6/1/18

C&D Construction

6/13/18 - 4/4/19

C&D Equipment 

Installation

4/5/19 - 9/19/19

Construction Bidding 
Complete

8/18/17

Permits Approved
6/1/18

Construction Complete
9/19/19

C&D

Start
9/3/18

Finish
8/18/20

1st Quarter 3rd Quarter 1st Quarter 3rd Quarter

Trash Processing 

Equipment Design

9/3/18 - 1/25/19

Trash Processing Building Permits

1/28/19 - 10/4/19

Trash Processing Equipment Installation

10/16/19 - 8/18/20

Equipment Bidding 
Complete
11/23/18

Permits Approved
10/7/19

Construction Complete
8/18/20

Trash Processing

San Francisco Facilities Timeline
2017 2018 2019 2020
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